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Quechee Gorge Bridge Project
Construction Update

Thank you for following the Quechee
Gorge Bridge construction updates! As you
may be aware, the construction phase of
this project has been delayed because of
limited federal funds for the 2021 and 2022
construction seasons. The recent passage
of the U.S. Congressional Transportation
Bill, however, has additional funding that
can be applied to this project.

As discussed at the public meetings during
the design process, there are several
phases of work to be completed on this
project. A major part of the project is to
rehabilitate, clean, and paint the structural steel arch and framing that support the deck. In
addition, bridge abutment backwall, expansion joints, railings, and new sidewalks
connecting all corners of the bridge to parking areas will be constructed.

Traffic will be maintained via one lane of alternating traffic with lights through the project
site. This is required to give the contractor adequate space to complete the work
underneath and on each side of the deck. This traffic phasing will be in place from mid-
March through mid-September of any given construction season.

The project design consultant and agency staff recently met regarding the advertising and
construction schedule for the project. It is necessary to extend the time in the contract for
construction. One reason for this is that the construction and material supply industry is
significantly different today than when developing the preliminary plans for the project. The
delivery of material is now taking longer, and construction companies are having issues
hiring and keeping qualified staff. In addition, the project work will stop, and two Iﬁnes of
traffic will be restored (including both sidewalks) on approximately September 20t0 of each
year for the fall foliage tourism season. This early construction shutdown significantly
reduces the construction time in any given year. Therefore, the construction duration will be
extended from two full seasons to 3.5 seasons.

Vermont Agency of Transportation will advertise this project in September of 2022 and
have a bid opening in October 2022. This early advertising will give contractors adequate
time to submit work plans for approval and be prepared to start construction in Spring
2023.

The Vermont Agency of Transportation looks forward to a successful completion of this

project.
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To learn more about VTrans Construction Projects, visit our projects website.



https://vtrans.vermont.gov/projects/quechee
https://www.facebook.com/VTransontheroad
https://twitter.com/AOTVermont
http://www.instagram.com/aotvermont
https://vtrans.vermont.gov/projects

